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The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
TELEGRAPH ROAD FROM PAINTER AVENUE TO LEFFINGWELL ROAD 
AMENDMENT TO CITY OF SANTA FE SPRINGS-COUNTY COOPERATIVE  
AGREEMENT NO. 72583 
SUPERVISORIAL DISTRICTS 1 AND 4 
3 VOTES   
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Approve and instruct the Chair to sign the amendment to Agreement No. 72583 
with the City of Santa Fe Springs, which provides for the City to finance its 
increased jurisdictional share of the roadway improvements, now estimated to be 
$195,000.  In addition, the Interstate 5 Consortium Cities Joint Powers Authority 
is no longer participating to finance a portion of the cost of the widening  and 
traffic signal synchronization work; the amendment indicates that this work will 
now be financed by the Los Angeles County Metropolitan Transportation 
Authority and the County. The total project cost is now estimated to be 
$2,850,000 with the City of Santa Fe Springs' share being $195,000, the 
County's share being $1,445,000, and the Los Angeles County Metropolitan 
Transportation Authority's share being $1,210,000.  All other provisions of 
Agreement No. 72583 shall remain in full force and effect.  

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The County and the City of Santa Fe Springs propose to resurface and reconstruct the 
deteriorated roadway pavement on Telegraph Road from Painter Avenue to          
Colima Road. The work will also include the reconstruction of curb, gutter, sidewalk, 
driveways and alley intersections, and the construction of bus pads and drainage 
structures.  
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In conjunction with the aforementioned improvements, the County also proposes to 
widen the roadway pavement and synchronize traffic signals on Telegraph Road from 
Painter Avenue to Leffingwell Road, which is jurisdictionally shared with the County and 
the Cities of La Mirada and Santa Fe Springs.  This additional work, which will be 
performed at no cost to the Cities, will be financed by the Los Angeles County 
Metropolitan Transportation Authority and the County. 
 
Your Board's approval of the enclosed Amendment to Agreement No. 72583 is 
necessary for the City to finance its jurisdictional share of the cost of the roadway 
improvements, which has now increased to $195,000.  In addition, the Interstate 5 
Consortium Cities Joint Powers Authority is no longer participating to finance a portion 
of the cost of the widening and traffic signal synchronization work; the Amendment 
indicates that this work will now be financed by the Los Angeles County Metropolitan 
Transportation Authority and the County.    
 
Sections 1685 and 1803 of the California Streets and Highways Code provide that the 
Board of Supervisors of any county may enter into contracts or agreements with the 
legislative body of any city for the purposes of more efficient construction or repair of 
streets and roads within the city. 
 
Implementation of Strategic Plan Goals 
 
This action meets the County's Strategic Plan Goal of Service Excellence.  By improving 
the subject roadway, residents of the City and the unincorporated area who travel on 
this street will benefit and their quality of life will be improved. 
 
FISCAL IMPACT/FINANCING   
 
The total project cost is now estimated to be $2,850,000 with the City of Santa Fe 
Springs' share being $195,000, the County's share being $1,445,000, and the 
Los Angeles County Metropolitan Transportation Authority's share being $1,210,000.   
The project is included in the Fiscal Year 2002-03 Proposition C Local Return Fund 
Budget.  
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
On February 1, 2000, Synopsis No. 49, your Board approved Agreement No. 72583 
with the City of Santa Fe Springs to resurface and reconstruct the deteriorated roadway 
pavement on Telegraph Road from Painter Avenue to Colima Road including the 
widening of the roadway pavement and the synchronization of traffic signals on 
Telegraph Road from Painter Avenue to Leffingwell Road.  Agreement No. 72583 
provides for the County to perform the preliminary engineering and administer the 
construction of the project with the City to finance its jurisdictional share of the roadway 
improvements on Telegraph Road from Painter Avenue to Colima Road, which was  
initially estimated to be $75,000.  The City's actual cost will be based upon a final 
accounting after completion of the project.   
 
Subsequent to the execution of Agreement No. 72583, the City of Santa Fe Springs 
requested construction of concrete pavement instead of asphalt pavement at the 
intersection of Telegraph Road and Carmenita Road.  Construction bids for this work 
were opened on May 14, 2002, and, based on the low bid, the City's share of the cost of 
the roadway improvements has now increased to $195,000.  Accordingly, the enclosed 
Amendment to Agreement No. 72583 provides for the City to finance its increased 
jurisdictional share of the cost of the roadway improvements.   
 
In addition, the Interstate 5 Consortium Cities Joint Powers Authority is no longer 
participating to finance a portion of the cost of the widening and traffic signal 
synchronization work.  The Amendment indicates that this work will now be financed by 
the Los Angeles County Metropolitan Transportation Authority and the County. 
 
All other provisions of Agreement No. 72583 shall remain in full force and effect.  The 
Amendment to Agreement No. 72583 has been approved as to form by County 
Counsel. 
 
ENVIRONMENTAL DOCUMENTATION  
 
The California Environmental Quality Act requires public agency decision makers to 
document and consider the environmental implications of their actions.  On June 20, 
2000, Synopsis 96, your Board adopted the Negative Declaration for the Telegraph 
Road from Painter Avenue to Leffingwell Road roadway and traffic signals 
improvements, which describes the subject project. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Telegraph Road is on the County's Highway Plan, and the proposed improvements are 
needed and of general County interest.  
 
CONCLUSION 
 
Enclosed are three copies of the Amendment to Agreement No. 72583, which have 
been approved by the City and approved as to form by County Counsel.  Upon your 
approval, please return the two copies marked "CITY ORIGINAL" to Public Works for 
processing together with one approved copy of this letter.  The copy marked "COUNTY 
ORIGINAL" is for your files. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works 
 
ESC:yr 
C032111 
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Enc. 
 
cc: Chief Administrative Office 
 County Counsel 
 
 



THIS AMENDMENT TO AGREEMENT, made and entered into by and between the
CITY OF SANTA FE SPRINGS, a municipal corporation in the County of Los Angeles,
hereinafter referred to as "CITY ," and the COUNTY OF LOS ANGELES, a political
subdivision of the State of California, hereinafter referred to as "COUNTY":

W.IINf~~fI1::!

WHEREAS, CITY and COUNTY have heretofore executed CITY -COUNTY Agreement
No.72583, dated February 1,2000, hereinafter referred to as "AGREEMENT," regarding
a cooperative project to resurface and reconstruct the deteriorated roadway pavement on
Telegraph Road from Painter Avenue to Colima Road including the reconstruction of
deteriorated curb, gutter, sidewalk, driveways, and alley intersections, the construction of
wheelchair ramps and drainage structures, previously and hereinafter referred to as
"IMPROVEMENTS"; and widening of the roadway pavement and synchronizing the traffic
signals on Telegraph Road from Painter Avenue to Leffingwell Road, previously and
hereinafter referred to as "ADDITIONS"; and

WHEREAS, subsequent to .entering into AGREEMENT, CITY has requested
construction of concrete pavement instead of asphalt pavement at the intersection of
Telegraph Road and Carmenita Road, which work is now included in "IMPROVEMENTS";
and

WHEREAS, IMPROVEMENTS and ADDITIONS together were previously and
hereinafter referred to as "PROJECT"; and

WHEREAS, under the terms of AGREEMENT No.72583, CITY and COUNTY ar~ to
finance their respective jurisdictional shares of the COST OF IMPROVEMENTS; and

WHEREAS, the Interstate 5 Consortium Cities Joint Powers Authority is no longer

participating to finance a portion of the COST OF ADDITIONS; and

WHEREAS, COUNTY is willing to utilize Los Angeles County Metropolitan
Transportation Authority funds and other COUNTY funds to finance the COST OF
ADDITIONS; and
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WHEREAS, COST OF PROJECT is now estimated to be Two Million Eight Hundred
Fifty Thousand and 00/100 Dollars ($2,850,000.00) with Metropolitan Transportation
Authority reimbursement of One Million Two Hundred Ten Thousand and 00/100 Dollars
($1,210,000.00), CITY'S share being One Hundred Ninety-five Thousand and 00/100
Dollars ($195,000.00) and COUNTY'S share being One Million Four Hundred Forty-five
Thousand and 00/100 Dollars ($1,445,000.00); and

WHEREAS, CITY is to finance its jurisdictional share of the COST OF
IMPROVEMENTS by assigning Seventy-five Thousand and 00/100 Dollars ($75,000.00}
in CITY'S available Federal Transportation Equity Act for the 21 st Century Surface
Transportation Program (STP) funds to the COUNTY and by using other CITY funds
estimated at One Hundred Twenty Thousand and 00/100 Dollars ($120,000.00); and

NOW, THEREFORE, CITY and COUNTY mutually agree to amend AGREEMENT as

follows:

Section (1 ), paragraph b., is deleted and the following new paragraphs b. and c., are
inserted; and paragraphs c., d., and e., are redesignated d., e., and f., respectively:

CITY AGREES

To assign Seventy-five Thousand and 00/100 Dollars ($75,000.00) in
CITY'S available STP funds to COUNTY to finance a portion of
CITY'S jurisdictional share of the COST OF IMPROVEMENTS.

b

To deposit with COUNTY, upon execution of this AMENDMENT,
sufficient CITY funds to finance the CITY'S remaining share of the
COST OF IMPROVEMENTS estimated at One Hundred Twenty
Thousand and 00/100 Dollars ($120,000.00).

Section (3), paragraphs f., g., h., and i., are deleted and the following new paragraphs
f., g., h., i., and j., are inserted. Paragraphsj., k., I., m., n., 0., p., and q., are redesignated
k., I., m., n., 0., p., q., and r., respectively:

IT IS MUTUALL y UNDERSTOOD AND AGREED AS FOLLOWS:

That if at final accounting, after taking into account CITY'S
assignment of STP funds, the amount of other CITY funds due
COUNTY exceeds CITY'S deposit, as set forth in paragraph (1) c.,
above, CITY shalr pay to COUNTY the additional amount upon
demand. Said demand will consist of a billing invoice prepared by
COUNTY .Conversely, if the required CITY funds are less than said
deposit, COUNTY shall refund the difference to CITY .

f.
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That if CITY'S payment, as set forth in paragraph (1) c., above, is not
delivered to COUNTY office, which is described on the billing invoice
prepared by COUNTY, within thirty (30) calendar days after the date
of said invoice, COUNTY is entitled to recover interest thereon
beginning thirty (30) calendar days from the date of the invoice at the
rate of interest specified in the General Services Agreement executed
by the parties to this AGREEMENT currently in effect.

g.

h. That if CITY'S final payment, as set forth in paragraph (3) f., above,
is not delivered to COUNTY office, which is described on the billing
invoice prepared by COUNTY, within thirty (30) calendar days after
the date of said invoice, notwithstanding the provisions of
Government Code, Section 9071 COUNTY may satisfy such
indebtedness, including interest thereon, from any funds of CITY on
deposit with COUNTY, after giving notice to CITY of COUNTY'S
intention to do so.

That if CITY'S payment, as set forth in paragraph (3) h., above, is not
delivered to COUNTY office, which is described on the billing invoice
prepared by COUNTY, within thirty (30) calendar days after the date
of said invoice, COUNTY is entitled to recover interest thereon
beginning thirty (30) calendar days from the date of the invoice at the
rate of interest specified in the General Services Agreement executed
by the parties to this AGREEMENT currently in effect.

That if CITY'S payment, as set forth in paragraph (3) h., above, is not
delivered to COUNTY officei which is described on the billing invoice
prepared by COUNTY, within thirty (30) calendar days after the date
of said invoice, notwithstanding the provisions of Government Code,
Section. 907, COUNTY may satisfy such indebtedness, including
interest thereon, from any funds of CITY on deposit with COUNTY,
after giving notice to CITY of COUNTY'S intention to do so.

In all other respects, the provisions of AGREEMENT NO.72583 shall remain in full
force and effect.



-4-

IN WITNESS WHEREOF, the parties hereto have caused this AMENDMENT TO
AGREEMENT to be executed by their respective officers, duly authorized, by the CITY OF
SANT A FE SPRI NGS on 71 ~ r c ~ /3 ., 20~ and by the COUNTY OF
LOS ANGELES on 200'

COUNTY OF LOS ANGELES

By
Chairman, Board of Supervisors

ATTEST:

VIOLET V ARONA-LUKENS
Executive Officer of the
Board of Supervisors of
the County of Los Angeles

By
DEPUTY

APPROVED AS TO FORM

LLOYD W. PELLMAN
County Counsel

By ~ ~ ~ c; c,(2tf2
/ DEPUTY

CITY OF SANTA FE SPRINGS

~~-J
MAYOR

ATTEST: APPROVED AS TO FORM:

BY4~~

B (:.') -G~.
y OQI -:-~CITY ATTORNEY
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